

Transition from IAIABC EDI Claims Release 1 to Claims Release 3.1 Timeline Summary
CODOWC Transition Plan R3.1

CODOWC Transition Action Items for Release 3.1 (R3.1) FROI SROI EDI Implementation - Mandate Date: 07/30/2026	Scheduled Date
EDI Trading Partner Profile Registrations	
Trading Partner EDI Profile Registration begins for Senders of EDI Data. Trading Partners must register before testing can begin and before the Mandate Date 07/30/2026. To register, go to https://codowcedi.info	7/22/2024
Trading Partner and EDI Vendor R3.1 FROI SROI Testing Test Start Date 5/1/2025 and Test End Date 7/10/2026	
Testing Start Date: Trading Partners and EDI Vendors	5/1/2025
FROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors	2/27/2026
SROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors Note: If a Vendor or Direct Filer has not tested, they will NOT be approved for PROD.	7/10/2026
Testing End Date to meet Production Start Date: Trading Partners and EDI Vendors	7/10/2026
Release 1 Cut Off	
Trading Partners send last EDI Release 1 data to Jurisdiction. Trading Partners to ensure the last reportable Release 1 EDI through 07/29/2026 is sent to and received by Jurisdiction no later than 07/29/2026 at 5:00 PM MDT - 7:00 PM EDT. All Release 1 EDI not received by Jurisdiction on 07/29/2026 at 5:00 PM MDT - 7:00 PM EDT must be submitted to Verisk electronically in the IAIABC Release 3.1 format as communicated on the Jurisdiction Event Table, effective on the mandate date 07/30/2026.	7/29/2026
Colorado Process Final Release 1 EDI data and return acknowledgements	7/30/2026
Mandate Date 7/30/2026 (Production Ready for R3.1 FROI and SROI)	
Trading Partner Mandate Date for EDI Claims Release 3.1	7/30/2026
CODOWC will perform dry runs and when completed will process all production EDI R3.1 FROI and SROI files received since the Mandate Date and return acknowledgments.	TBD: on or before 8/11/2026